
State of California Department of Transportation Page 1
10/20/08 Statement of Ongoing Contracts as of 11/04/08

06District

06-FRE-33-16.7/83

06-FRE-33-62.5/69.5

06-FRE-33-/5.9

06-FRE-41-22.5/25.6

06-FRE-41-30.4/31.8

06-FRE-99-1.0/0

Fed Aid

HA22

HM1

HA25

HB4N

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY IN MENDOTA AND

FIREBAUGH FROM 0.1 KM SOUTH OF BASS

AVENUE TO 0.4 NORTH OF MAIN CANAL

BRIDGE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM KINGS COUNTY LINE TO 1.1 MILE

NORTH OF NEBRASKA AVENUE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM

HERNDON AVENUE UNDERCROSSING TO  0.1

KM NORTH OF FRIANT ROAD UNDERCROSSING

IN FRESNO COUNTY AT VARIOUS LOCATIONS

Description 

SEAL COAT

WIDEN EXISTING HIGHWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLANTING AND IRRIGATION

EXTEND EXISTING AUXILIARY LANE

INSTALL CLOSED CIRCUIT TV SYSTEMS

Type Of Work

NORTHERN CALIFORNIA PAVING

INC.

LEE'S PAVING INC.

W JAXON BAKER INC

GOLD VALLEY CONSTRUCTION INC.

SHASTA CONSTRUCTORS INC.

CLAYBORN CONTRACTING GROUP INC

Contractor

YREKA, CA 96097

VISALIA, CA 93291

REDDING CA 960494248

ROCKLIN, CA 95677

REDDING, CA  96049-1539

AUBURN CA 95602

 

 

(530)241-1086

 

 

(530)268-9512

ABOUZEDAN, RAAID

BAINS, DEL

ALAN VONG

SAMIMI, MOHAMMAD

MENGONI, MARK

ALAN VONG

Resident
Engineer

(559)243-3598

(559)651-8314

(559)243-3856

(559)243-3814

(559)445-5595

(559)243-3856

 $1,303,257

 $5,890,437

 $2,339,790

 $3,518,233

 $5,385,114

 $485,724

Bid + CCOs

 $11,563

 $5,899,047

 $2,157,813

 $3,314,533

 $5,307,718

 $0

Comp To  date

 $0

 $0

 $2,157,813

 $30,780

 $0

 $0

This Month

06/04/08

10/04/02

06/10/08

01/17/07

04/23/07

05/20/08

Awarded

07/03/08

10/18/02

07/07/08

02/09/07

05/10/07

06/24/08

Approved

10/17/08

10/29/08

11/14/09

08/19/09

10/16/08

Est Comp

 46%

 100%

 47%

 0%

 100%

 0%

%Time

 1%

 98%

 90%

 0%

 100%

 0%

% Work 

 

OVER RUN

SUSPENDED

PLANT EST

SATIS

OVER RUN

 

Message

06-0H8904

06-343534

06-0J4704

06-431804

06-419614

06-480504

Contract 

  

ACST-P033-(058)E

  

ACNH-X019-(020)E

  

  

  

  P0-33 0-(8E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 1231

1212 N. PLAZA DR.

P O BOX 994248

P.O. BOX 1535

P.O. BOX 491539

10556 COMBIE ROAD PMB 6203

3240 N. MILLBROOK

AVENUE

8530 W. ROOSEVELT

AVE.

3240 N MILLBROOK

3240 N. MILLBROOK

505 N STREET

3240 N MILLBROOK

FRESNO, CA 93726

VISALIA, CA 93291

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93721

FRESNO CA 93726

Accepted

10/30/08

10/16/08

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/08 Statement of Ongoing Contracts as of 11/04/08

06District

06-FRE-99-10.7/15.4

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-21.4/22.4

06-FRE-99-/10

06-FRE-168-29.3/0

Fed Aid

HM

HA22

HB4

HA25

201315

202.02

Pgm Code

IN FRESNO COUNTY NEAR FRESNO FROM

MERCED STREET UC TO CHESTNUT  AVENUE

OC AND FROM HERNDON CANAL BR TO SAN

JOAQUIN RIVER BRIDGE

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

IN FRESNO COUNTY NEAR FOWLER FROM 0.2

KM SOUTH OF CLOVIS AVENUE

UNDERCROSSING TO AMERICAN AVENUE

OVERCROSSING

IN FRESNO COUNTY IN FRESNO ON ROUTE

99 AND ON ROUTE 180

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH

OF MERCED STREET UC AND 0.1 MILE

NORTH OF DODGE AVE OC

IN FRESNO COUNTY NEAR AUBERRY

Description 

PLACE BONDED WEARING COURSE

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FOG WARNING SYSTEM

CULVERT REPAIR/SLOPE STABILIZATION

Type Of Work

MARTIN BROTHERS

WATKINS AND BORTOLUSSI, INC.

J. S. BRAR

WATKIN AND BORTOLUSSI, INC.

ICX TRANSPORTATION

SANCHEZ GRADING

Contractor

SACRAMENTO, CA 95828

SAN RAFAEL, CA 94903

CLOVIS, CA 93611

SAN RAFAEL, CA 94901-4886

SAN FRANCISCO, CA 94109

FRESNO, CA 93710

 

 

 

 

 

 

ABOUZEDAN, RAAID

ABOUZEDAN, RAAID

HADDADIN, HAIDAR

ABOUZEDAN, RAAID

ALLRED, LARRY R

MENGONI, MARK

Resident
Engineer

(559)243-3598

(559)243-3598

(559)243-3599

(559)243-3598

(559)243-3881

(559)445-5595

 $2,608,092

 $764,163

 $472,025

 $1,729,026

 $11,984,000

 $250

Bid + CCOs

 $1,822,610

 $404,629

 $440,684

 $1,105,238

 $391,294

 $0

Comp To  date

 $1,673,972

 $12,954

 $2,182

 $367,098

 $391,294

 $0

This Month

12/18/07

08/27/07

01/31/05

03/18/08

06/19/08

04/18/06

Awarded

01/14/08

10/03/07

02/14/05

04/23/08

06/19/08

05/24/06

Approved

11/20/08

06/02/11

09/15/09

03/16/10

03/02/09

07/14/06

Est Comp

 100%

 0%

 0%

 25%

 4%

 0%

%Time

 76%

 0%

 0%

 64%

 3%

 0%

% Work 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

Message

06-0G6504

06-420314

06-458604

06-462804

06-0K2104

06-0F8804

Contract 

  

  

ACST-P099-(482)E

  

  

  

  

  

  P0-99 4-(2ES)T

  

  

  

  

  

6206- 005-()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

  

  

20 LIGHT SKY COURT

77 LARKSPUR STREET

2779 BULLARD AVENUE

77 LARKSPUR STREET

1720 CLAY STREET STE 14

5070 N SIXTH ST., STE 176

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

505 N STREET

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
10/20/08 Statement of Ongoing Contracts as of 11/04/08

06District

06-FRE-168-41.0/43.8

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

Fed Aid

HM

HA22

HA22

HA22

HE14

HE14

HE14

Pgm Code

IN FRESNO COUNTY NEAR SHAVER LAKE AT

VARIOUS LOCATIONS FROM 1.3 MILES EAST

OF UPPER CRESSMAN ROAD TO 0.3 MILE

WEST OF SHAVER LAKE 

IN FRESNO COUNTY NEAR MENDOTA FROM

BELMONT AVENUE TO 0.5 KM EAST OF

KINGS SLOUGH BRIDGE

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM 0.2 KM EAST OF CLOVIS AVENUE

OVERCROSSING TO 1.3 KM EAST OF

TEMPERANCE AVENUE

Description 

INSTALL CURED IN PLACE PIPE LINERS

ASPHALT CONCRETE RESURFACING

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND BRIDGES

Type Of Work

INSITUFORM TECHNOLOGIES INC.

R G W CONSTRUCTION INC

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

SECURITY PAVING COMPANY, INC.

Contractor

CHESTERFIELD, MO 63005

LIVERMORE CA 94551

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901

SUN VALLEY, CA  91353-1489

 

(925)606-2400

 

(415)453-4691

 

 

HADDADIN, HAIDAR

ALLRED, LARRY

ALLRED, LARRY

ALLRED, LARRY

SAMIMI, MOHAMMAD

OSCAR SHERRILL

Resident
Engineer

(559)243-3599

(559)243-3881

(559)445-5004

(559)445-5004

(559)243-3814

(559)243-3812

 $206,795

 $8,233,112

 $96,384

 $1,745,978

 $3,801,515

 $48,773,097

Bid + CCOs

 $0

 $3,565,932

 $94,611

 $1,386,391

 $3,031,962

 $21,956,847

Comp To  date

 $0

 $221,726

 $0

 $15,683

 $22,470

 $1,806,436

This Month

04/23/08

02/22/08

12/19/02

10/27/06

11/22/06

12/20/07

Awarded

05/13/08

03/14/08

12/27/02

11/20/06

12/19/06

01/08/08

Approved

03/19/09

03/16/06

05/03/10

04/08/11

10/06/09

Est Comp

 0%

 52%

 100%

 0%

 0%

 40%

%Time

 0%

 43%

 100%

 0%

 0%

 45%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

06-0G5704

06-420504

06-478904

06-342344

06-342444

06-342434

Contract 

  

ACNH-P180-(052)E

  

STP-    -(   )

  

  

  

BHP1-80 0-(2EN)H

  

--()

  

  

  

P180- 052-()

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 1026

P O BOX 2910

1039 E. SANTA ANA

77 LARKSPUR STREET

77 LARKSPUR STREET

P.O. BOX 1489

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK

505 N STREET

505 N STREET

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93723

FRESNO CA 93721

FRESNO, CA 93726

FRESNO, CA 93726-5866

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/08 Statement of Ongoing Contracts as of 11/04/08

06District

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-41-/5

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-59.6/64.4

Fed Aid

HA26

HA22

HA22

HB1

HA22

Pgm Code

IN KERN COUNTY NEAR BUTTONWILLOW AT

THE BUTTONWILLOW SAFETY ROADSIDE REST

AREAS

IN KERN COUNTY AT LEBEC FROM LOS

ANGELES COUNTY LINE TO GRAPEVINE

UNDERCROSSING

IN SAN LUIS OBISPO, KERN AND KING

COUNTIES AT VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD AT

COTTONWOOD ROAD

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.3 KM EAST OF 58/184 SEPARATION TO

0.4 KM WEST OF TEJON HIGHWAY

OVERCROSSING

Description 

REMODEL SAFETY ROADSIDE REST AREAS

HOT MIX ASPHALT CONCRETE SURFACING

REALIGN HIGHWAY AND REPLACE BRIDGE

INSTALL SIGNALS

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

Type Of Work

BOWE CONTRACTORS INC.

SECURITY PAVING

KIEWIT PACIFIC CO

GRANITE CONSTRUCTION COMPANY

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

GRANITE CONSTRUCTION COMPANY

Contractor

LANCASTER, CA  93535

SUN VALLEY, CA 91353

VANCOUVER, WA 98661

WATSONVILLE, CA 95077-5085

PERRIS , CA. 92570

BAKERSFIELD, CA 93388

 

 

 

 

 

 

AMARJIT DHALIWAL

HISHAM ALNATOUR

ERIC KARLSON

AMARJIT DHALIWAL

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(661)720-0970

(661)391-4747

(559)386-4971

(661)720-0972

(661)859-2428

(661)391-4747

 $2,418,610

 $14,473,135

 $34,588,827

 $668,997

 $995,942

 $4,180,439

Bid + CCOs

 $241,378

 $1,381,317

 $33,830,743

 $661,948

 $950,076

 $3,209,117

Comp To  date

 $241,378

 $1,381,317

 $72,222

 $0

 $2,225

 $2,303,603

This Month

08/07/08

08/21/08

10/04/06

05/29/07

07/20/06

05/16/08

Awarded

08/25/08

09/10/08

10/19/06

06/14/07

08/07/06

06/12/08

Approved

04/27/10

02/03/09

06/02/09

12/31/08

04/28/10

01/06/09

Est Comp

 7%

 18%

 0%

 95%

 0%

 60%

%Time

 10%

 10%

 0%

 97%

 0%

 77%

% Work 

 

 

PLANT EST

SATIS

SUSPENDED

PLANT EST

SATIS

 

Message

06-462904

06-460704

06-3829U4

06-0E6004

06-0A5104

06-0E1804

Contract 

ACHS-005 -(181)2

ACIM- 005-(180)2

ACNH-P041-(102)E

  

ACST-P058-(102)E

ACNH-P058-(104)E

IMG-005 -(181)2

--()

--()

  

  P0-58 1-(2E)

--()

--()

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

42424 N 4TH STREETT

PO BOX 1489

2200 COLUMBIA HOUSE BLVD.

P. O. BOX 50085

23135 BETTY ROAD

PO BOX 5127

805 S. EXINGTON ST.

1824 NORRIS ROAD

8530 WEST ROOSEVELT

AVENUE

805 S. LEXINGTON ST.

P.O.BOX 81197

1824 NORRIS ROAD

DELANO, CA 93215

BAKERSFIELD, CA 93308

VISALIA, CA 93291

DELANO, CA 93215

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/08 Statement of Ongoing Contracts as of 11/04/08

06District

06-KER-58-77.3/107.6

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-36.2/0

Fed Aid

HA26

HB4N

HA25

HA25

HB1

Pgm Code

IN KERN COUNTY NEAR TEHACHAPI FROM

1.7 MILE EAST OF ROUTE 223 TO CACHE

CREEK BRIDGE

IN KERN COUNTY NEAR BORON AT THE

BORON SAFETY ROADSIDE REST AREA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD AT VARIOUS LOCATIONS FROM

0.5 MILE SOUTH OF ROUTE 119 TO 0.5

MILE NORTH OF 7TH STANDARD ROA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM PLANZ ROAD

OVERCROSSING TO 0.1 MI NORTH OF

CALIFORNIA AVENUE UNDERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

IN KERN COUNTY NEAR CAWELO AT LERDO

HIGHWAY OVERCROSSING

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT NEW BUILDINGS

INSTALL VEHICLE DETECTION SYSTEM

INSTALL IRRIGATION SYSTEM

PLANTING AND IRRIGATION

INSTALL SIGNALS AND LEFT-TURN LANE

Type Of Work

GRANITE CONSTRUCTION

BOWE CONTRACTORS INC.

LEE WILSON ELECTRIC COMPANY

INC

ODYSSEY LANDSCAPE CO. INC.

A C C U CONSTRUCTION

TDS ENGINEERING

Contractor

BAKERSFIELD, CA

LANCASTER, CA 93535

ARROYO GRANDE CA 93421

STOCKTON, CA 95209

PERRIS, CA 92570

WESTLAKE, CA 91361

 

 

(805)489-4216

 

 

 

AMARJIT DHALIWAL

AMRJIT DHALIWAL

PETER MULLALY

PETER MULLALY

HISHAM ALNATOUR

Resident
Engineer

(661)720-0972

(661)720-0972

(661)720-0971

(661)720-0971

(661)720-0971

(661)391-4747

 $8,663,106

 $6,260,440

 $427,400

 $521,046

 $2,816,423

 $445,785

Bid + CCOs

 $8,575,201

 $5,311

 $0

 $228,455

 $2,603,982

 $453,795

Comp To  date

 $388,075

 $5,311

 $0

 $0

 $13,720

 $0

This Month

05/01/08

09/04/08

06/10/08

04/08/08

08/04/06

01/24/08

Awarded

05/21/08

09/23/08

06/27/08

05/07/08

08/22/06

02/06/08

Approved

10/21/08

07/23/10

09/29/08

12/01/09

06/21/08

Est Comp

 99%

 1%

 0%

 93%

 0%

 71%

%Time

 95%

 0%

 0%

 44%

 0%

 98%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

06-0H8404

06-463004

06-0H4004

06-0G2204

06-451604

06-0E5804

Contract 

  

ACHS-P058-(105)E

  

  

ACNH-P099-(479)E

  

  

G P0-58 1-(5E)

  

  

--()

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 5127

42424 N. 4TH ST. EAST

P O BOX 250

800 W EIGHT MILE RD

23135 BETTY RD.

1014 S. WESTLAKE BLVD

805 S. LEXINGTON DR.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

1824 NORRIS ROAD

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
10/20/08 Statement of Ongoing Contracts as of 11/04/08

06District

06-KER-119-29.3/0

06-KER-119-30.1/30.4

06-KER-166-9.0/24.6

06-KER-166-23.6/0

06-KER-178-97.0/98

06-KER-395-.1/T14.6

Fed Aid

HA22

HB1

HA22

HA42

HB1

HB1

Pgm Code

IN KERN COUNTY ON ROUTE 119 AND

ROUTE 223 AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR PUMPKIN CENTER

AND IN BAKERSFIELD AT WIBLE ROAD

IN KERN COUNTY NEAR MARICOPA FROM 5.6

KM WEST OF SAN EMIGDIO CREEK BRIDGE

TO ROUTE 166/99 SEPARATION

IN KERN COUNTY NEAR METTLER AT 1.0

MILE WEST OF ROUTE 99/166  SEPARATION

IN KERN COUNTY IN RIDGECREST FROM 0.5

MILE WEST OF JACKS RANCH TO  0.3 MILE

EAST OF JACKS RANCH ROAD

IN KERN COUNTY AT AND NEAR

JOHANNESBURG FROM 0.1 MILE NORTH OF

SAN BERNARDINO COUNTY LINE TO 0.3 MI

SOUTH OF SOUTH CHINA LAKE BLVD

Description 

REPLACE FOUR CULVERTS

INSTALL SIGNALS

ASPHALT CONCRETE OVERLAY

REPLACE CULVERT

CONSTRUCT LEFT TURN LANE

WIDEN SHOULDERS

Type Of Work

VICTORY ENGINEERS INC.

T D S ENGINEERING

GRIFFITH COMPANY

BERKELEY ENGINEERING

GRANITE CONSTRUCTION COMPANY

SONIA MADERA

Contractor

FRESNO, CA 93720

WESTLAKE VILLAGE CA 91361

BAKERSFIELD CA 93387

BERKELEY, CA 94707

WATSONVILLE CA 95077

BAKERSFIELD, CA 93388

 

(805)371-4639

(661)831-7331

 

(831)724-1011

 

JIM BURFORD

HISHAM ALNATOUR

AMRIT BRAR

Resident
Engineer

(661)332-4208

 

 

(661)391-4747

 

(661)391-4775

 $548,350

 $321,700

 $17,004,395

 $640,626

 $373,947

 $6,672,908

Bid + CCOs

 $353,618

 $0

 $0

 $590,608

 $0

 $1,401,542

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $1,369,603

This Month

12/07/07

05/08/08

09/30/08

05/09/08

07/08/08

08/01/08

Awarded

01/09/08

07/16/08

10/08/08

05/27/08

07/23/08

08/15/08

Approved

04/21/08

10/09/08

02/27/09

Est Comp

 89%

 0%

 0%

 100%

 0%

 28%

%Time

 66%

 0%

 0%

 100%

 0%

 21%

% Work 

 

 

 

OVER RUN

 

 

Message

06-0E4004

06-0F9704

06-322104

06-0E5004

06-0F5404

06-0E6904

Contract 

  

  

ACST-P166-(027)E

  

  

ACHS-P395-(219)E

  

  

  P1-66 0-(7E)

  

  

  P3-95 2-(9E)

  

  

--()

  

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

575 E. ALLUVIAL AVENUE STE106

1014 S WESTLAKE BLVD 14 136

P O BOX 70157

PO BOX 7069

P O BOX 50085

P.O. BOX 5127

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

10/09/08

Location
Storm Water
Plan
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06District

06-KIN-5-16.1/16.4

06-KIN-43-10.2/17.9

06-MAD-41-19.8/20.1

06-MAD-41-20.9/32.9

06-MAD-99-7.4/0

06-MAD-99-19.6/22.6

Fed Aid

HA22

HM1

HB1

HB1

HE13

Pgm Code

IN KINGS COUNTY NEAR KETTLEMAN CITY

FROM 0.6 MILE SOUTH TO 0.3  MILE

SOUTH OF ROUTE 5/41 SEPARATION

IN KINGS AND TULARE COUNTIES AT

VARIOUS LOCATIONS

IN MADERA COUNTY NEAR COARSEGOLD AT

YOSEMITE SPRINGS PARKWAY

IN MADERA COUNTY NEAR COARSEGOLD FROM

0.9 MILE NORTH OF YOSEMITE  SPRINGS

ROAD TO ROAD 425B

IN MADERA COUNTY NEAR MADERA AT

AVENUE 12 OVERCROSSING

IN MADERA COUNTY NEAR FAIRMEAD FROM

1.6 KM SOUTH OF AVENUE 21

INTERSECTION TO 0.2 KM SOUTH OF

ROUTE 99 AND 152 SEPARATION

Description 

INSTALL OVERHEAD EXIT SIGN

HIGHWAY RESURFACING

INSTALL SIGNALS

SEAL COAT

INSTALL TRAFFIC SIGNALS

CONVERT TO DIVIDED FREEWAY

Type Of Work

T D S ENGINEERING

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS INC

INTERNATIONAL SURFACING SYSTEM

F C I CONSTRUCTORS INC

F C I CONSTRUCTORS INC

Contractor

WESTLAKE VILLAGE CA 91361

WATSONVILLE, CA 95077

BENICIA CA 94510

MODESTO, CA  95352

BENICIA CA 94510

BENICIA CA 94510

(805)371-4639

 

(707)742-6000

 

(707)742-6000

(707)742-6000

MICHAEL WEBER

ALAN VONG

MARK MENGONI

ALAN VONG

MEJIA, HUGO

Resident
Engineer

(559)651-8314

(661)720-0972

(559)243-3856

(559)243-3543

(559)243-3856

(559)675-5275

 $226,320

 $2,945,599

 $1,069,694

 $868,394

 $1,188,201

 $49,599,599

Bid + CCOs

 $216,985

 $2,704,418

 $248,616

 $944,621

 $706,534

 $41,781,443

Comp To  date

 $0

 $230,626

 $245,157

 $0

 $215,302

 $807,573

This Month

04/11/08

05/29/08

05/21/08

06/09/08

11/28/07

10/23/06

Awarded

04/28/08

06/18/08

06/16/08

06/27/08

12/17/07

11/09/06

Approved

10/07/08

11/04/08

01/05/09

10/12/08

11/18/08

06/25/09

Est Comp

 100%

 78%

 33%

 100%

 64%

 70%

%Time

 100%

 92%

 23%

 100%

 59%

 84%

% Work 

COMPLETED

 

 

OVER RUN

 

 

Message

06-0G3604

06-0H8804

06-0A4004

06-0J4504

06-0C5204

06-293304

Contract 

  

  

ACST-P041-(106)E

  

ACST-P099-(510)E

  

  

  

G P0-41 1-(6EC)M

  

G P0-99 5-(0E)

  

  

  

5941- 048-()

  

--()

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

1014 S WESTLAKE BLVD STE 1413

P.O. BOX 50085

2100 GOODYEAR ROAD

P.O. BOX 4770

2100 GOODYEAR RD

2100 GOODYEAR RD

8530 W. ROOSEVELT AVE

3240 N MILLBROOK

3240 N. MILLBROOK

3240 N MILLBROOK

3469 YEAGER DRIVE,

SUITE 109

VISALIA, CA 93291

FRESNO CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726

MADERA, CA 93637

Accepted

10/08/08

10/12/08

Location
Storm Water
Plan
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06District

06-TUL-63-5.8/8

06-TUL-63-22.6/0

06-TUL-99-5.6/7.3

06-TUL-99-12.1/13.1

06-TUL-99-27.6/33.3

06-TUL-99-28.3/29.9

Fed Aid

HB4C

HB1

HA25

HB32

HM1

HA25

Pgm Code

IN TULARE COUNTY IN VISALIA FROM

PACKWOOD CREEK TO ROUTE 63/198

SEPARATION

IN TULARE COUNTY IN CUTLER AT AVENUE

408

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

IN TULARE COUNTY IN PIXLEY FROM  0.3

KM SOUTH OF AVENUE 96  OVERCROSSING

TO 0.3 KM NORTH OF  AVENUE 100

OVERCROSSING

IN TULARE COUNTY IN AND NEAR TULARE

FROM PAIGE AVENUE OVERCROSSING TO 0.1

MILE NORTH OF SOUTH TAGUS

OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5

KM SOUTH OF BARDESLY ROAD

OVERCROSSING TO 0.3 KM NORTH OF

CROSS AVENUE OVERCROSSING

Description 

WIDEN ROADWAY TO SIX LANES

INSTALL SIGNALS

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE HIGHWAY

PLANTING AND IRRIGATION

Type Of Work

TEICHERT CONSTRUCTION

LEES PAVING INC

WATKINS & BORTOLUSSI INC

WATKINS & BORTOLUSSI

MAVERICK ASPHALT

WATKINS & BORTOLUSSI

Contractor

KINGSBURG CA 93631

VISALIA CA 93291

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901-4886

BAKERSFIELD, CA 93389

SAN RAFAEL, CA 94901-4886

 

(559)651-1337

 

 

 

 

SHELLEY MAGGARD

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

BLAS MARTINEZ

Resident
Engineer

(559)651-8319

 

(661)720-0971

(661)720-0971

(661)720-0972

(559)651-8321

 $10,345,560

 $644,165

 $1,823,117

 $560,426

 $1,553,923

 $2,142,872

Bid + CCOs

 $1,802,846

 $0

 $1,355,775

 $542,910

 $1,316,560

 $2,067,096

Comp To  date

 $670,605

 $0

 $13,640

 $2,427

 $0

 $14,885

This Month

04/10/08

09/30/08

10/05/07

11/15/05

06/06/08

01/19/06

Awarded

04/28/08

10/17/08

10/22/07

12/02/05

07/02/08

01/26/06

Approved

06/30/09

08/30/11

05/20/09

09/23/08

03/30/09

Est Comp

 29%

 0%

 0%

 0%

 100%

 0%

%Time

 17%

 0%

 0%

 0%

 100%

 0%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

COMPLETED

PLANT EST

SATIS

Message

06-307004

06-0C8204

06-431704

06-479004

06-0J3904

06-431604

Contract 

  

STPL-6206-(014)E

  

ACST-P099-(489)E

  

ACNH-P099-(455)E

  

HSP0-63 0-(1ES)T

  

  P0-99 4-(9E)

  

--()

  

P063- 021-()

  

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

PO BOX 400

1212 N PLAZA DRIVE

77 LARKSPUR ST.

77 LAKSPUR ST.

P.O. BOX 13490

77 LARKSPUR STREET

8530 W ROOSEVELT AVE

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

8530 W ROOSEVELT AVE

VISALIA CA 93291

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

VISALIA CA 93291

Accepted

09/23/08

Location
Storm Water
Plan
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06District

 $16,700,248 $178,249,565 $295,416,115

06-TUL-99-30.1/31

06-TUL-99-34.0/42

06-TUL-99-51.9/0

06-TUL-99-52.6/52.7

06-TUL-190-8.0/15

06-TUL-190-14.9/18.8

Fed Aid

HB4N

HA22

HA26

HA21

HA22

Pgm Code

IN TULARE COUNTY IN TULARE FROM  0.8

KM SOUTH OF PROSPERITY AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

PROSPERITY AVENUE OVERCROSSING

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM 0.2 KM NORTH TO TAGUS AVENUE

OVERCROSSING TO 2.1 KM NORTH OF BETTY

DRIVE OVERCROSSING

IN TULARE COUNTY NEAR KINGSBURG AT

DODGE AVENUE AT WARLOW SAFETY

ROADSIDE REST AREA

IN TULARE COUNTY NEAR KINGSBURG AT

KINGS RIVER BRIDGE

IN TULARE COUNTY AT AND NEAR  POPLAR

FROM 0.8 KM WEST OF ROAD 184 TO 0.7

KM EAST OF ROAD 232

IN TULARE COUNTY IN AND NEAR

PORTERVILLE FROM PROSPECT STREET TO

1.8 MILE EAST OF PLANO STREET

Description 

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

RECONSTRUCT SAFETY ROADSIDE REST

REHABILITATE BRIDGE DECK

ASPHALT CONCRETE OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

WATKIN & BORTOLUSSI INC

W JAXON BAKER

GRANITE CONSTRUCTION COMPANY

PROFESSIONAL CONSTRUCTION

SERVICES

EMMETT'S EXCAVATION, INC.

W. JAXON BAKER, INC.

Contractor

SAN RAFAEL CA 94901-4886

REDDING CA  96099-4248

FRESNO, CA  93706

PLEASANT HILL CA 94523

CLOVIS, CA 93611

REDDING, CA 96099-4248

 

 

 

(925)945-1052

 

 

BLAS MARTINEZ

BLAS MARTINEZ

RIZWAN TANVIR

RIZWAN TANVIR

RIZWAN TANVIR

RIZWAN TANVIR

Resident
Engineer

(559)651-8321

(559)651-8321

(559)651-8315

(559)651-8315

(559)651-8315

(559)651-8315

 $266,099

 $10,114,582

 $2,788,630

 $525,272

 $5,123,322

 $2,271,271

Bid + CCOs

 $230,117

 $9,585,885

 $2,308,402

 $584,032

 $4,367,558

 $2,107,805

Comp To  date

 $2,253

 $178,002

 $551,389

 $283,000

 $1,005,526

 $0

This Month

05/16/07

05/16/07

12/07/07

09/21/07

01/30/08

05/08/08

Awarded

06/04/07

05/25/07

12/17/07

10/24/07

02/15/08

06/02/08

Approved

09/15/09

10/23/08

01/07/09

10/30/08

10/28/08

10/10/08

Est Comp

 0%

 100%

 78%

 73%

 92%

 100%

%Time

 0%

 94%

 84%

 95%

 85%

 100%

% Work 

PLANT EST

SATIS

 

 

 

 

COMPLETED

Message

06-388214

06-459404

06-432004

06-0C8404

06-337324

06-0G6104

Contract 

  

ACNH-P099-(507)E

ACST-P099-(497)E

  

ACST-P190-(011)E

  

  

--()

G P0-99 4-(7E)

  

  P1-90 0-(1E)

  

  

  

--()

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

77 LARKSPUR STREET

PO BOX 994248

2716 GRANITE COURT

3309 VINCENT RD

1477 MENLO

P.O. BOX 994248

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

Accepted

10/10/08

Location
Storm Water
Plan



06-0H8904

06-343534

06-0J4704

06-431804

06-419614

06-0G6504

06-420314

06-458604

06-462804

06-480504

06-0K2104

06-0F8804

06-0G5704

06-420504

06-478904

06-342344

06-342444

06-342434

06-462904

06-460704

06-3829U4

06-0E1804

Contract

06-FRE-33-16.7/83

06-FRE-33-62.5/69.5

06-FRE-33-/5.9

06-FRE-41-22.5/25.6

06-FRE-41-30.4/31.8

06-FRE-99-10.7/15.4

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-21.4/22.4

06-FRE-99-1.0/0

06-FRE-99-/10

06-FRE-168-29.3/0

06-FRE-168-41.0/43.8

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-41-/5

06-KER-58-59.6/64.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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06-0H8404

06-0E6004

06-0A5104

06-463004

06-0H4004

06-0G2204

06-451604

06-0E5804

06-0E4004

06-0F9704

06-322104

06-0E5004

06-0F5404

06-0E6904

06-0G3604

06-0H8804

06-0A4004

06-0J4504

06-0C5204

06-293304

06-307004

06-0C8204

Contract

06-KER-58-77.3/107.6

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-36.2/0

06-KER-119-29.3/0

06-KER-119-30.1/30.4

06-KER-166-9.0/24.6

06-KER-166-23.6/0

06-KER-178-97.0/98

06-KER-395-.1/T14.6

06-KIN-5-16.1/16.4

06-KIN-43-10.2/17.9

06-MAD-41-19.8/20.1

06-MAD-41-20.9/32.9

06-MAD-99-7.4/0

06-MAD-99-19.6/22.6

06-TUL-63-5.8/8

06-TUL-63-22.6/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-431704

06-479004

06-0J3904

06-431604

06-388214

06-459404

06-432004

06-0C8404

06-337324

06-0G6104

Contract

06-TUL-99-5.6/7.3

06-TUL-99-12.1/13.1

06-TUL-99-27.6/33.3

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-34.0/42

06-TUL-99-51.9/0

06-TUL-99-52.6/52.7

06-TUL-190-8.0/15

06-TUL-190-14.9/18.8

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

Page
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06District

 $295,416,115  $178,249,565

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $14,473,135

 $65,594,487

 $37,483,216

 $162,513,319

 $15,351,958

 Bid + CCO

 $1,381,317

 $58,177,288

 $16,850,217

 $100,192,513

 $1,648,230

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



06

District

 $10,945,648

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $10,945,648


	06

